

Communication Plan

OptiCrop: Smart Agricultural Production Optimization Engine

Date	28 June 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

About the Project

OptiCrop is an advanced software system that utilizes data-driven insights to optimize agricultural production for different crops. By integrating key environmental factors such as Nitrogen (N), Phosphorous (P), Potassium (K) levels, soil temperature, humidity, pH, and rainfall, OptiCrop provides intelligent recommendations to farmers for maximizing yields and resource efficiency.

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Zoom	All Team Members	Daily progress sync and blocker discussion
2	Progress Update	Weekly	Google Meet / Email	Members	Track weekly milestones and deliverables
3	Issue / Bug Discussion	As Needed	GitHub Issues / Slack	Relevant Members	Resolve technical bugs and code conflicts
4	Stakeholder Review	BiWeekly	Zoom / MS Teams	Team + Mentor	Share progress, gather feedback from stakeholders
5	Final Demo Rehearsal	Once	In-Person / Zoom	All Team Members	Rehearse the final project demonstration
6	Documentation Review	As Needed	Google Docs / Email	All Team Members	Review and finalize project documentation

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating schedules across different time zones and academic commitments	Established fixed daily standup time at 9:00 AM; used asynchronous updates via WhatsApp for off-hours communication

S.No	Challenge Faced	Resolution / Action Taken
2	Miscommunication regarding model selection and dataset preprocessing steps	Created shared documentation in Google Docs outlining agreed approaches; held dedicated technical sync to align understanding
3	Delayed feedback from stakeholders on bi-weekly review sessions	Sent structured meeting summaries and action items via email after each review; followed up within 48 hours if no response received

Team Members

Members: Bhavani Dunna, Mondam Sandhya, Mondam Spandhana